

**CY 2023 ODA Portfolio Review**  
**List of Active ODA Project Loans**  
**As of December 2023**

No.	Loan ID	Loan title	Development Partner	Development Partner Type	Implementing Agency	Regional Coverage	Loan Signing Date	Loan Effectivity Date	Loan Closing Date	Revised Loan Closing Date	Net commitment (in million USD)	Actual Availment as of end-2023 (in million USD)	Actual Disbursement in 2023 (in million USD)	Utilization Rate	Time Elapsed	Status
<b>ADB</b>																
1	3389-PHI	Water District Development Sector Project	ADB	Multilateral	LWUA	Nationwide	19-May-16	17-Feb-17	30-Apr-23	30-Apr-24	60.00	16.06	2.03	26.76	95.40	Ongoing
2	3589-PHI	Infrastructure Preparation and Innovation Facility	ADB	Multilateral	DOF	Nationwide	08-Nov-17	01-Feb-18	30-Jun-23	30-Jun-24	100.00	65.59	8.79	65.59	92.23	Ongoing
3	3631-PHI	Improving Growth Corridors in Mindanao Road Sector Project	ADB	Multilateral	DPWH	IX,BARMM	10-Jan-18	23-Mar-18	30-Jun-24	N/A	380.00	144.89	37.53	38.13	92.06	Ongoing
4	3769-PHI	Emergency Assistance for Reconstruction and Recovery of Marawi-Component 2	ADB	Multilateral	DPWH	BARMM	17-Dec-18	27-Dec-18	30-Jun-24	N/A	100.00	6.82	1.87	6.82	90.95	Ongoing
5	3796-PHI	Malolos-Clark Railway Project	ADB	Multilateral	DOTr	III	11-Jul-19	26-Sep-19	30-Jun-23	30-Jun-24	1300.00	907.55	306.10	69.81	89.53	Ongoing
6	3878-PHI	Capacity Building to Foster Competition Project	ADB	Multilateral	PCC	Nationwide	13-Dec-19	03-Mar-20	30-Jun-26	N/A	23.30	5.46	1.85	23.45	60.52	Ongoing
7	3886-PHI	Infrastructure Preparation and Innovation Facility-Additional Financing	ADB	Multilateral	DOF	Nationwide	13-Dec-19	18-Feb-20	30-Jun-25	N/A	200.00	80.86	39.55	40.43	72.08	Ongoing
8	3935-PHI	Angat Water Transmission Improvement Project Additional Financing	ADB	Multilateral	MWSS	NCR,III	13-Oct-20	20-Nov-20	31-Jan-24	30-Jun-24	126.02	15.03	1.34	11.93	86.19	Ongoing
9	3944-PHI	Local Governance Reform Project	ADB	Multilateral	DOF	Nationwide	01-Jul-20	03-Aug-20	31-Dec-24	N/A	26.53	2.28	1.52	8.59	77.28	Ongoing
10	3961-PHI	COV19: Health System Enhancement to Address and Limit COVID-9	ADB	Multilateral	DOH	Nationwide	08-Sep-20	13-Oct-20	31-Dec-23	31-Dec-24	125.00	96.18	3.96	76.95	76.23	Ongoing
11	4043-PHI	Epifanio De Los Santos Avenue Greenways Project	ADB	Multilateral	DOTr	NCR	29-Dec-20	02-Mar-21	31-Dec-23	30-Jun-24	123.00	0.00	0.00	0.00	85.03	Ongoing
12	4050-PHI	Cov19: Second Health Enhancement to Address and Limit COVID-19	ADB	Multilateral	DOH	Nationwide	19-Mar-21	15-Apr-21	30-Sep-24	13-Dec-23	393.45	393.45	0.00	100.00	78.32	Closed
13	4163-PHI	Cov19: Second Health Enhancement to Address and Limit COVID-19- Additional Financing	ADB	Multilateral	DOH	Nationwide	14-Dec-21	25-Jan-22	30-Sep-24	N/A	0.00	0.00	0.00	N/A	72.01	Cancelled
14	4168-PHI	Metro Manila Bridges Project	ADB	Multilateral	DPWH	NCR	16-Dec-21	10-Feb-22	30-Jun-27	N/A	175.10	0.00	0.00	0.00	35.05	Ongoing

**CY 2023 ODA Portfolio Review**  
**List of Active ODA Project Loans**  
**As of December 2023**

No.	Loan ID	Loan title	Development Partner	Development Partner Type	Implementing Agency	Regional Coverage	Loan Signing Date	Loan Effectivity Date	Loan Closing Date	Revised Loan Closing Date	Net commitment (in million USD)	Actual Availment as of end-2023 (in million USD)	Actual Disbursement in 2023 (in million USD)	Utilization Rate	Time Elapsed	Status
15	4188-PHI	South Commuter Railway Project	ADB	Multilateral	DOTr	NCR,IV	16-Jun-22	01-Aug-22	30-Jun-25	N/A	1750.00	388.08	388.08	22.18	48.59	Ongoing
16	4268-PHI	Supporting Innovation in the Philippine Technical and Vocational Education and Training System Project	ADB	Multilateral	TESDA	Nationwide	15-Dec-22	08-Feb-23	31-Jul-28	N/A	100.00	0.08	0.08	0.08	16.30	Ongoing
17	4324-PH	Davao Public Transport Modernization Project	ADB	Multilateral	DOTr	XI	01-Jul-23	08-Aug-23	30-Jun-26	N/A	1014.69	0.00	0.00	0.00	13.72	New
18	4345-PHI	Integrated Flood Resilience and Adaptation Project - Phase 1	ADB	Multilateral	DPWH	CAR,BARM M,XI	21-Sep-23	14-Nov-23	30-Jun-29	N/A	303.24	0.00	0.00	0.00	2.29	New
19	4424-PHI	Infrastructure Preparation and Innovation Facility - Second Additional Financing (IPIF-AF2)	ADB	Multilateral	DOF	Nationwide	15-Dec-23	13-Feb-24	30-Jun-29	N/A	200.00	0.00	0.00	0.00	N/A	New
20	4432-PHI	Bataan-Cavite Interlink Bridge Project - Tranche 1	ADB	Multilateral	DPWH	NCR,III,IV-A	15-Dec-23	12-Mar-24	30-Jun-27	N/A	650.00	0.00	0.00	0.00	N/A	New
21	8391-PHI	Epifanio De Los Santos Avenue Greenways Project	ADB	Multilateral	DOTr	NCR	29-Dec-20	02-Mar-21	31-Dec-23	30-Jun-24	15.00	0.00	0.00	0.00	85.03	Ongoing
22	8449-PHI	Davao Public Transport Modernization Project	ADB	Multilateral	DOTr	XI	01-Jul-23	08-Aug-23	30-Jun-26	N/A	50.00	0.00	0.00	0.00	13.72	New
23	8450-PHI	Davao Public Transport Modernization Project	ADB	Multilateral	DOTr	XI	01-Jul-23	08-Aug-23	30-Jun-26	N/A	10.00	0.00	0.00	0.00	13.72	New
<b>AIIB</b>																
24	L0490A	Second Health System Enhancement to Address and Limit COVID-19 under the Asia Pacific Vaccine Access Facility Project (HEAL 2)	AIIB	Multilateral	DOH	Nationwide	26-Mar-21	10-May-21	30-Sep-24	26-Jan-24	295.63	295.63	0.00	100.00	77.89	Ongoing
25	L0555A	Second Health System Enhancement to Address and Limit COVID-19 under the Asia Pacific Vaccine Access Facility Project - Additional Financing (HEAL 2 - AF)	AIIB	Multilateral	DOH	Nationwide	16-Dec-21	27-Jan-22	30-Sep-24	12-Dec-23	0.00	0.00	0.00	N/A	71.95	Cancelled
26	PD 0023-PHL	Metro Manila Flood Management Project	AIIB	Multilateral	DPWH	NCR	19-Dec-17	15-Mar-18	30-Nov-24	N/A	207.60	33.01	10.28	15.90	86.34	Ongoing

**CY 2023 ODA Portfolio Review**  
**List of Active ODA Project Loans**  
**As of December 2023**

No.	Loan ID	Loan title	Development Partner	Development Partner Type	Implementing Agency	Regional Coverage	Loan Signing Date	Loan Effectivity Date	Loan Closing Date	Revised Loan Closing Date	Net commitment (in million USD)	Actual Availment as of end-2023 (in million USD)	Actual Disbursement in 2023 (in million USD)	Utilization Rate	Time Elapsed	Status
<b>China</b>																
27	CHI-10	Project Management Consultancy of the Philippine National Railways (PNR) South Long Haul Project	China	Bilateral	DOTr	NCR,V	29-Aug-19	07-Aug-20	07-Aug-27	N/A	219.78	28.63	11.04	13.03	48.55	Ongoing
28	CHI-8	Chico River Pump Irrigation Project	China	Bilateral	NIA	CAR,II	10-Apr-18	05-Jun-18	05-Jun-23	N/A	62.09	62.09	4.84	100.00	100.00	Closed
29	CHI-9	New Centennial Water Source-Kaliwa Dam Project	China	Bilateral	MWSS	IV-A	20-Nov-18	01-Nov-19	01-May-25	N/A	211.21	67.59	35.91	32.00	75.75	Ongoing
30	GCL202 2006076 3	Samal Island-Davao City Connector Project	China	Bilateral	DPWH	XI	31-May-22	19-Jul-22	19-Jul-28	N/A	324.00	48.60	0.00	15.00	24.18	Ongoing
31	GCL202 2010076 7	Priority Bridges Crossing Pasig-Marikina River and Manggahan Floodway (Three Priority Bridges) Contract Package 1	China	Bilateral	DPWH	NCR	04-Jan-23	21-Mar-23	28-Mar-28	N/A	56.16	8.42	8.42	15.00	15.54	New
32	GCL202 2011076 8	Priority Bridges Crossing Pasig-Marikina River and Manggahan Floodway (Three Priority Bridges) Contract Package 2)	China	Bilateral	DPWH	NCR	04-Jan-23	21-Mar-23	28-Mar-28	N/A	38.49	5.77	5.77	15.00	15.54	New
33	PBC202 2020056 9	Priority Bridges Crossing Pasig-Marikina River and Manggahan Floodway (Three Priority Bridges) Contract Package 1)	China	Bilateral	DPWH	NCR	04-Jan-23	21-Mar-23	28-Mar-28	N/A	58.51	8.78	8.78	15.00	15.54	New
34	PBC202 2021057 0	Priority Bridges Crossing Pasig-Marikina River and Manggahan Floodway (Three Priority Bridges) Contract Package 2)	China	Bilateral	DPWH	IV-A	04-Jan-23	21-Mar-23	28-Mar-28	N/A	42.37	6.36	6.36	15.00	15.54	New
<b>France</b>																
35	CPH 1007 02 R	Cebu Bus Rapid Transit Project	France	Bilateral	DOTr	VII	26-Feb-15	28-Jul-15	31-Mar-23	30-Sep-26	54.79	3.23	0.00	5.89	75.40	Ongoing
<b>GOJ-JICA</b>																
36	PH-F-P1	Road Network Development Project in Conflict Affected Areas in Mindanao	JICA	Bilateral	DPWH	BARMM	18-Jun-19	09-Oct-19	09-Oct-28	N/A	202.04	20.23	8.11	10.01	46.96	Ongoing

**CY 2023 ODA Portfolio Review**  
**List of Active ODA Project Loans**  
**As of December 2023**

No.	Loan ID	Loan title	Development Partner	Development Partner Type	Implementing Agency	Regional Coverage	Loan Signing Date	Loan Effectivity Date	Loan Closing Date	Revised Loan Closing Date	Net commitment (in million USD)	Actual Availment as of end-2023 (in million USD)	Actual Disbursement in 2023 (in million USD)	Utilization Rate	Time Elapsed	Status
37	PH-P228	New Communications, Navigation and Surveillance/Air Traffic Management Systems Dev't	JICA	Bilateral	DOTr	Nationwide	28-Mar-02	21-Feb-03	10-Feb-21	19-Jun-28	149.25	113.11	10.17	75.79	82.36	Ongoing
38	PH-P247	Road Upgrading and Preservation Project	JICA	Bilateral	DPWH	Nationwide	31-Mar-11	21-Jul-11	21-Jul-23	N/A	276.49	259.62	2.95	93.90	100.00	Closed
39	PH-P248	Forestland Management Project	JICA	Bilateral	DENR	CAR,II,III,VI	30-Mar-12	03-Jul-12	03-Jul-22	03-Jul-24	62.57	62.05	8.49	99.17	95.78	Ongoing
40	PH-P255	Capacity Enhancement of Mass Transit Systems in Metro Manila	JICA	Bilateral	DOTr	NCR,IV-A	27-Mar-13	22-Nov-13	22-Nov-20	30-Jun-24	292.77	168.28	7.29	57.48	95.30	Ongoing
41	PH-P257	Maritime Safety Capability Improvement Project for the Philippine Coast Guard	JICA	Bilateral	DOTr	Nationwide	14-Dec-13	09-Apr-14	09-Apr-22	09-Dec-25	126.80	91.90	0.00	72.48	83.36	Ongoing
42	PH-P258	Metro Manila Interchange Construction Project Phase VI	JICA	Bilateral	DPWH	NCR	26-Mar-15	01-Jul-15	01-Jul-22	30-Jun-24	53.67	0.67	0.00	1.24	94.46	Ongoing
43	PH-P259	Flood Risk Management Project for Cagayan de Oro River	JICA	Bilateral	DPWH	XI	26-Mar-15	01-Jul-15	01-Jul-24	N/A	78.36	75.42	3.87	96.25	94.43	Ongoing
44	PH-P260	Metro Manila Priority Bridges Seismic Improvement Project	JICA	Bilateral	DPWH	NCR	25-Aug-15	14-Dec-15	14-Dec-23	30-Jun-24	66.22	2.55	0.21	3.86	94.17	Ongoing
45	PH-P261	Davao City Bypass Construction Project (Southern and Center Section)	JICA	Bilateral	DPWH	XI	25-Aug-15	14-Dec-15	14-Dec-23	30-Jun-24	161.82	70.79	36.95	43.75	94.17	Ongoing
46	PH-P262	North-South Commuter Railway Project	JICA	Bilateral	DOTr	NCR,III	27-Nov-15	23-Mar-16	23-Mar-25	N/A	1638.03	899.28	273.60	54.90	86.37	Ongoing
47	PH-P263	Maritime Safety Capability Improvement Project for the Philippine Coast Guard Phase II	JICA	Bilateral	DOTr	Nationwide	26-Oct-16	16-Feb-17	16-Feb-26	N/A	111.38	101.69	0.48	91.30	76.33	Ongoing
48	PH-P265	Cavite Industrial Area - Flood Risk Management Project (CIA-FRMP)	JICA	Bilateral	DPWH	IV-A	13-Nov-17	12-Mar-18	12-Mar-28	N/A	107.82	31.87	14.72	29.56	58.03	Ongoing
49	PH-P266	Arterial Road Bypass Project Phase III (ARBP III)	JICA	Bilateral	DPWH	III	28-Feb-18	21-Jun-18	21-Jun-25	N/A	63.62	38.70	9.96	60.84	78.96	Ongoing
50	PH-P267	Metro Manila Subway Project Phase I (I)	JICA	Bilateral	DOTr	NCR	16-Mar-18	25-Jun-18	25-Jun-25	N/A	707.56	665.93	79.54	94.12	78.80	Ongoing

**CY 2023 ODA Portfolio Review**  
**List of Active ODA Project Loans**  
**As of December 2023**

No.	Loan ID	Loan title	Development Partner	Development Partner Type	Implementing Agency	Regional Coverage	Loan Signing Date	Loan Effectivity Date	Loan Closing Date	Revised Loan Closing Date	Net commitment (in million USD)	Actual Availment as of end-2023 (in million USD)	Actual Disbursement in 2023 (in million USD)	Utilization Rate	Time Elapsed	Status
51	PH-P268	New Bohol Airport Construction and Sustainable Environment Protection Project II	JICA	Bilateral	DOTr	VII	08-Oct-18	29-Jan-19	29-Jan-26	N/A	29.62	24.76	2.01	83.57	70.28	Ongoing
52	PH-P269	Metro Rail Transit Line 3 Rehabilitation Project	JICA	Bilateral	DOTr	NCR	08-Nov-18	07-Feb-19	07-Feb-26	N/A	257.90	253.89	25.88	98.44	69.93	Ongoing
53	PH-P270	North-South Commuter Railway Extension Project (I)	JICA	Bilateral	DOTr	NCR,III	21-Jan-19	17-Apr-19	17-Apr-29	N/A	1131.76	459.71	327.08	40.62	47.06	Ongoing
54	PH-P271	Pasig-Marikina River Channel Improvement Project (Phase IV)	JICA	Bilateral	DPWH	NCR	21-Jan-19	15-Apr-19	15-Apr-30	N/A	256.58	102.44	42.32	39.93	42.83	Ongoing
55	PH-P272	Metro Manila Priority Bridges Seismic Improvement Project II	JICA	Bilateral	DPWH	NCR	30-Mar-20	14-Jul-20	14-Jul-26	N/A	29.84	0.00	0.00	0.00	57.74	Ongoing
56	PH-P273	Davao City Bypass Construction Project II	JICA	Bilateral	DPWH	XI	16-Jun-20	02-Sep-20	02-Sep-25	N/A	235.76	3.32	3.32	1.41	66.54	Ongoing
57	PH-P274	Cebu-Mactan Bridge (4th Bridge) and Coastal Road Construction Project	JICA	Bilateral	DPWH	VII	16-Jun-20	02-Sep-20	02-Sep-29	N/A	807.03	0.00	0.00	0.00	36.96	Ongoing
58	PH-P275	Metro Manila Subway Project (Phase I) (Tranche II)	JICA	Bilateral	DOTr	NCR	10-Feb-22	27-May-22	27-May-32	N/A	1714.63	476.28	231.54	27.78	15.96	Ongoing
59	PH-P276	North-South Commuter Railway Project (Malolos - Tutuban) (II)	JICA	Bilateral	DOTr	NCR,III	09-Feb-23	08-Jun-23	08-Jun-34	N/A	724.39	0.00	0.00	0.00	5.13	New
60	PH-P277	North-South Commuter Railway Extension Project (II)	JICA	Bilateral	DOTr	NCR,III	09-Feb-23	08-Jun-23	08-Jun-34	N/A	1827.62	23.25	23.25	1.27	5.13	New
61	PH-P278	Metro Rail Transit (MRT) Line 3 Rehabilitation Project (II)	JICA	Bilateral	DOTr	NCR	26-May-23	02-Aug-23	02-Aug-27	N/A	117.78	37.21	37.21	31.59	10.34	New
<b>IFAD</b>																
62	2000001 259	Convergence on Value Chain Enhancement for Rural Growth and Empowerment (Project ConVERGE)	IFAD	Multilateral	DAR	IX,X,XIII	26-Oct-15	26-Oct-15	30-Jun-22	30-Jun-23	24.55	19.67	0.00	80.13	100.00	Closed
63	2000002 109	Rural Agro-Enterprise Partnership for Inclusive Development and Growth (RAPID Growth) Project	IFAD	Multilateral	DTI	VIII,IX,X,XI, XII,XIII,BAR MM	06-May-19	08-Jul-19	31-Mar-26	N/A	62.90	20.16	7.38	32.05	66.60	Ongoing

**CY 2023 ODA Portfolio Review**  
**List of Active ODA Project Loans**  
**As of December 2023**

No.	Loan ID	Loan title	Development Partner	Development Partner Type	Implementing Agency	Regional Coverage	Loan Signing Date	Loan Effectivity Date	Loan Closing Date	Revised Loan Closing Date	Net commitment (in million USD)	Actual Availment as of end-2023 (in million USD)	Actual Disbursement in 2023 (in million USD)	Utilization Rate	Time Elapsed	Status
<b>Korea</b>																
64	PHL-14	Samar Pacific Coastal Road Project	Korea	Bilateral	DPWH	VIII	19-Aug-13	17-Jan-14	17-Dec-22	30-Apr-24	20.63	14.18	2.97	68.73	96.78	Ongoing
65	PHL-15	Jalaur River Multipurpose Irrigation Project, Phase II	Korea	Bilateral	NIA	VI	09-Aug-12	28-Nov-12	09-Aug-23	25-Mar-25	207.88	89.12	18.65	42.87	90.00	Ongoing
66	PHL-17	Integrated Disaster Risk Reduction and Climate Change Adaptation Measures in Low Lying Areas of Pampanga	Korea	Bilateral	DPWH	III	17-Oct-13	14-Feb-14	30-Jun-23	30-Jun-24	80.48	66.84	2.43	83.05	95.20	Ongoing
67	PHL-18	Panguil Bay Bridge Project	Korea	Bilateral	DPWH	X	28-Apr-16	03-Aug-16	31-Mar-24	30-Jun-24	100.13	73.71	19.44	73.61	93.70	Ongoing
68	PHL-19	New Cebu International Container Port Project	Korea	Bilateral	DOTr	VII	04-Jun-18	21-Sep-18	21-Aug-23	30-Jun-24	172.64	1.46	0.41	0.85	91.37	Ongoing
69	PHL-20	Philippines-Korea Project Preparation Facility	Korea	Bilateral	DOF	Nationwide	23-Jan-20	15-Jun-20	15-Dec-25	N/A	50.00	2.43	2.43	4.86	64.41	Ongoing
70	PHL-21	Maritime Safety Enhancement Project	Korea	Bilateral	DOTr	Nationwide	11-Jan-21	09-Mar-21	09-Jun-25	N/A	105.50	0.00	0.00	0.00	66.13	Ongoing
71	PHL-23	Engineering Service for Panay-Guimaras-Negros Island Bridges Project	Korea	Bilateral	DPWH	VI	18-Apr-22	14-Nov-22	14-Sep-26	N/A	56.61	7.07	7.07	12.49	29.43	Ongoing
<b>WB</b>																
72	8421-PH	Philippine Rural Development Project	WB	Multilateral	DA	Nationwide except NCR	08-Sep-14	03-Dec-14	31-May-23	N/A	412.33	389.92	0.46	94.57	100.00	Closed
73	8444-PH	Cebu Bus Rapid Transit Project	WB	Multilateral	DOTr	VII	14-Oct-14	03-Dec-14	30-Jun-23	30-Sep-26	116.00	26.55	4.47	22.88	76.75	Ongoing
74	8784-PH	Metro Manila Flood Management Project	WB	Multilateral	DPWH	NCR	19-Dec-17	15-Mar-18	30-Nov-24	N/A	207.60	39.39	16.65	18.97	86.34	Ongoing
75	8816-PH	Philippine Rural Development Project - Additional Financing	WB	Multilateral	DA	Nationwide except NCR	02-Mar-18	23-May-18	31-May-23	N/A	157.49	155.64	0.00	98.82	100.00	Closed
76	9105-PH	Philippines COVID-19 Emergency Response Project	WB	Multilateral	DOH	Nationwide	28-Apr-20	06-May-20	29-Dec-23	29-Dec-24	100.00	87.23	6.72	87.23	78.56	Ongoing
77	9141-PH	Support for Parcelization of Land for Individual Titling (SPLIT) Project	WB	Multilateral	DAR	Nationwide	14-Jul-20	09-Oct-20	31-Dec-24	N/A	370.00	126.35	58.47	34.15	76.30	Ongoing
78	9168-PH (2)	Beneficiary First Social Protection Project_Component 2-Project	WB	Multilateral	DSWD	Nationwide	10-Nov-20	14-Jan-21	30-Jun-25	N/A	20.00	1.86	1.86	9.28	66.40	Ongoing

**CY 2023 ODA Portfolio Review**  
**List of Active ODA Project Loans**  
**As of December 2023**

No.	Loan ID	Loan title	Development Partner	Development Partner Type	Implementing Agency	Regional Coverage	Loan Signing Date	Loan Effectivity Date	Loan Closing Date	Revised Loan Closing Date	Net commitment (in million USD)	Actual Availment as of end-2023 (in million USD)	Actual Disbursement in 2023 (in million USD)	Utilization Rate	Time Elapsed	Status
79	9171-PH	Philippines Customs Modernization Project	WB	Multilateral	BOC	Nationwide	03-Dec-20	28-Jan-21	30-Jun-25	N/A	88.28	4.48	3.85	5.07	66.11	Ongoing
80	9191-PH	Additional Financing for the KALAHIL-CIDSS National Community Driven Development Project	WB	Multilateral	DSWD	CAR,I,III,IV-A,IV-B,V,VI,VII,V III,IX,X,XI,XI I,Caraga	21-Dec-20	26-Feb-21	31-Dec-23	31-Dec-24	300.00	296.25	29.18	98.75	73.93	Ongoing
81	9220-PH	Philippines COVID-19 Emergency Response Project - Additional Financing	WB	Multilateral	DOH	Nationwide	19-Mar-21	31-Mar-21	29-Dec-23	29-Dec-24	485.18	466.15	11.88	96.08	73.41	Ongoing
82	9251-PH	Philippine Seismic Risk Reduction and Resilience Project	WB	Multilateral	DPWH	NCR	08-Sep-21	27-Oct-21	30-Jun-26	N/A	300.00	30.75	30.75	10.25	46.57	Ongoing
83	9271-PH	Philippine Rural Development Project Additional Financing 2	WB	Multilateral	DA	Nationwide except NCR	19-Jul-21	24-Sep-21	31-Jul-25	N/A	280.00	178.34	116.60	63.69	58.89	Ongoing
84	9328-PH	Philippines COVID-19 Emergency Response Project - Additional Financing 2	WB	Multilateral	DOH	Nationwide	29-Dec-21	21-Mar-22	29-Dec-23	N/A	0.00	0.00	0.00	N/A	100.00	Cancelled
85	9382-PH	Philippines Multisectoral Nutrition Project	WB	Multilateral	DOH	II,III,IV-A,IV-B,V,VI,VIII,I X,X,XI,XII,C ARAGA,BA RMM	25-Jun-22	17-Aug-22	30-Jun-26	N/A	178.10	56.52	9.79	31.73	35.46	Ongoing
86	9480-PH	Philippine Fisheries and Coastal Resiliency (FishCoRe) Project	WB	Multilateral	DA	I,III,IV-A,IV-B,VII,VIII,IX, X,XIII,CAR, NCR	25-Jun-23	23-Aug-23	31-Dec-29	N/A	176.02	8.71	8.71	4.95	5.60	New
87	9481-PH	Teacher Effectiveness and Competencies Enhancement Project (TEACEP)	WB	Multilateral	DepEd	IX,XII,BAR MM	26-Jun-23	23-Aug-23	30-Jun-28	N/A	110.00	0.00	0.00	0.00	7.33	New
88	9488-PH	Mindanao Inclusive Agriculture Development Project (MIADP)	WB	Multilateral	DA	IX,X,XI,XII,X III,BARMM	25-Jun-23	23-Aug-23	30-Jun-29	N/A	100.00	8.77	8.77	8.77	6.08	New
89	9577-PH	Philippine Rural Development Project Scale-up	WB	Multilateral	DA	Nationwide except NCR	07-Jul-23	23-Aug-23	30-Jun-29	N/A	600.00	26.23	26.23	4.37	6.08	New
90	TF17646	Cebu Bus Rapid Transit Project	WB	Multilateral	DOTr	VII	14-Oct-14	03-Dec-14	30-Jun-23	30-Sep-26	25.00	0.00	0.00	0.00	76.75	Ongoing