

**CY 2011 ODA Portfolio Review  
SUPERVISION/IMPLEMENTATION REVIEW MISSIONS IN CY 2011**

IA	No. Of Missions	Project	DP	Mission/ Review Title	Date	Rating/Remarks
ARMM	1	ASFP	WB	World Bank Implementation Support Mission	23 Feb-4 Mar 2011	Satisfactory  Preparation for the Additional Financing
DENR	1	NPS-ENRMP	WB	Eighth Implementation Review	4-23 Jun 2011	Not available
DENR	2	NPS-ENRMP		Ninth Implementation Review Mission	6-16 Dec 2011	Not available
DENR	1	ICRMP	ADB	Mid Term Review Mission	18 Feb-15 Mar 2011	Not available
DENR	1	LAMP 2	WB	Ninth Implementation Review Mission	6-17 Jun 2011	Not available
DOH	1	IDF-Results Based ME3 for Health Sector Reform ( TF 095275)	WB	World Bank Implementation Support Mission	10 Jan-25 Feb 2011	Procurement – unsatisfactory
DOH	2	2 WHSMP	WB	Implementation Support Mission		Financial Management- moderately satisfactory
DOH	1	NSSHRP	WB	Implementation Support Mission		Financial Management moderately unsatisfactory
DOH	1	HSDP	ADB	Loan review Mission	28 Apr-9 May 2011	Good progress since last review mission  Requires closer monitoring of the remaining project implementation period
DOH	1	HSDP	ADB	Loan Review Mission	21 Nov-2 Dec 2011	No overall rating  Mission suggests closer monitoring of progress within the next three months

IA	No. Of Missions	Project	DP	Mission/ Review Title	Date	Rating/Remarks
DOH	1	HLK	Netherlands	Review Mission	3-5 Aug 2011	No rating given
DPWH	1	NRIMP II	WB	Mid-Term Review Mission	9-21 Dec 2011	Moderately unsatisfactory, pending restructuring, based on its implementation performance and progress towards achieving its development objectives
DPWH	1	MRIP			5-8 Dec 2011	
DSWD	1	KALAHI – CIDSS	WB	9 <sup>th</sup> Joint Implementation Support Mission	19 Sept-4 Oct 2011	Satisfactory
DSWD	2	SPSP	ADB	Inception-Cum-Joint Review Mission	21 Sept-4 Oct 2011	Satisfactory
DTI-SBC	1	RuMEPP		5 <sup>th</sup> Supervision and Implementation Support (SIS) Mission	14-28 Nov 2011	Satisfactory
LLDA	2	LISCOP	WB	12 <sup>th</sup> Implementation Review Mission	10-19 Jan 2011	
				13 <sup>th</sup> Implementation Review Mission	1-10 Aug 2011	
NIA	1	SPISP	ADB	Project Completion Report Mission	8-17 March 2011	
NIA	2	PIDP	WB	Third Implementation Review Mission	3-13 May 2011	
				Fourth Implementation Review Mission	8-18 Nov 2012	
SC	1	JRSP	WB	Judicial Reform Support Project Implementation Support Mission	24 Oct – 12 Nov 2011	