

**2008 ODA Portfolio Review  
Summary of Physical Performance  
By Implementing Agency  
As of December 31, 2008**

IA	Ahead of Schedule	On Schedule	Delayed	New/Start- up	Completed/ Closed/ Terminated
<b>GOP TOTAL</b>	8	12	43	14	34
ASFPD-FMO*			1		
BCDA			1		
BIR			1		
BOC*					1
DA*			3	1	1
DAR*	1	2		2	4
DBP		1	3	1	1
DENR			2	1	1
DepEd*			2		
DILG					1
DOE*					1
DOF				1	3
DOH		1	4		
DOT		1			
DOTC	1		1		3
DPWH	4	1	9	6	8
DSWD			1		
DTI			1		
Lanao del Norte			1		
LBP		1	3		
LLDA			1		
LRTA					2
MWSS					1
NIA		3	3		
NLRC			1	1	
NPC			1		1
PHIVIDEA					1
PNOC					1
PNR			1		
PPA					1
PRRC					1
SB Corp	1		1		
SBMA	1		1		
SC			1	1	
TESDA*		1			2
TRANSCO		1			

\* Select IAs have projects that are financed by two or more loans. The 111 projects accounted for in Annex are financed by the 119 loans covered by the Review.