

Table 9

11th ODA Portfolio Review
List of Ongoing ODA Projects Reevaluated in 2002
ICC-Cabinet Committee

Title	Date	Total Project Cost (PM)
<i>Increase in Cost</i>		
1 Proposed Change in Scope and Increase in Cost of the Spanish-Assisted Maritime Safety Improvement Project Phase III	14 November 2002	764.00
2 Proposed Change in Scope and Increase in Cost of JBIC-Assisted Social Reform Related Feeder Ports Development Project (PH-P173)	12 December 2002	1,915.72
3 Proposed Change in Scope and Increase in Cost of Laguindingan Airport Development Project (PHL-5)	1 August 2002	5,385.55
<i>Change in Scope</i>		
1 Proposed Change in Scope and Increase in Cost of the Spanish-Assisted Maritime Safety Improvement Project Phase III	14 November 2002	764.00
2 Proposed Change in Scope of the Manila Second Sewerage Project (MSSP)	29 August 2002	2,171.00
3 Proposed Change in Scope of Work and Partial Loan Cancellation of Clark Area Municipal Development Project (ADB Loan No. 1658-PHI)	29 August 2002	1,392.65
4 Proposed change in scope and extension of the Loan Validity of the KFW-Assisted Credit Lines for SMEs	11 June 2002	2,950.00
5 Proposed Change in Scope of Work of the Subic Bay Area Municipal Development Project (ADB Loan No. 1599-PHI)	1 August 2002	565.00
6 Proposed Change in Scope and Increase in Cost of JBIC-Assisted Social Reform Related Feeder Ports Development Project (PH-P173)	12 December 2002	1,915.72
7 Proposed Change in Scope and Increase in Cost of Laguindingan Airport Development Project		
<i>Extension of Loan/Grant Validity</i>		
1 Proposed Extension of Validity of Korea's Economic Development Cooperation Fund Loan No. PHL-3 for the Luzon Trans. & Substation Expansion Proj.	05 December 2002	377.27
2 Proposed Extension of the ADB Loan for Second Irrigation Systems Improvement Project (ISIP II) from 31 Dec. 2002 to 31 Dec. 2004)	26 November 2002	1,883.35
3 Proposed Extension of Closing Date of JBIC Loan No. PH-P176 for the Northern Negros Geothermal Project (NNGP)	27 June 2002	4,820.00
4 Proposed Two-Year Extension of Validity Period (from June 2002 to June 2004) and Partial Loan Cancellation of ADB Loan No. 1472-PHI for Small Towns Water Supply Sector Project (STWSSP)	25 June 2002	4,150.00
5 Proposed change in scope and extension of the Loan Validity of the KFW-Assisted Credit Lines for SMEs	11 June 2002	2,950.00
6 Proposed Extension of Validity of German Grant for the Philippine-Germany Community Forestry Project-Quirino (CFPQ) by two years from 01 January 2002 to 31 December 2003)	06 June 2002	345.00
7 Proposed Extension of the Validity of the European Community (EC) Grant by 15 1/2 months from 17 Sept. 2002 to 31 Dec. 2003 for the Partnerships Component of the Women's Health and Safe Motherhood Project (WHSMP)	13 May 2002	3,481.40
8 Proposed extension of the validity of ADB, JEXIM and OPEC Loans for the Sixth Road Project	13 May 2002	23,174.00

Title	Date	Total Project Cost (PM)
9 Proposed two-year Extension of the Implementation of the EU-Assisted Palawan Palawan Tropical Forestry Protection Programme from June 2002 - 2004	09 May 2002	676.00
10 Proposed Extension of Validity Australian Mixed-Credit Facility by three years (From May 2001 to May 2004) for expansion and rehabilitation of the existing Baguio Water Supply System Project	20 February 2002	729.00
11 Proposed Extension of Closing Date of JBIC Loan Nos. PH-P139 and PH-P140 Rehabilitation of Tiwi and Makban Geothermal Power Plant Projects	17 January 2002	4,104.56
12 Proposed Extension of Closing Date of ADB Loan no. 1396-PHI by 18 months from 30 June 2002 to 31 December 2003 for the Integrated Community Health Services Project (ICHSP)	13 May 2002	933.66
Partial Cancellation Proposed Change in Scope of Work and Partial Loan Cancellation of Clark Area Municipal Development Project (ADB Loan No. 1658-PHI)	29 August 2002	1,392.65
One Year/Final Extension		
1 Cordillera Highland Agricultural Resource Management Project	December 2002	1,970.00
2 Philippine Regional Municipal Development Project	4 July 2002	1,466.23
3 EDCF-Assisted Mindanao Power Transmission Project	25 June 2002	392.00
3 Energy Sector-Related Programm II	12 July 2002	521.90
4 Transmission Grid Reinforcement Project	16 December 2002	12,342.20
5 Second Subic Bay Freeport Project	10 June 2002	2,232.54
6 Austrian-Assisted President's Bridge Program Phase II	25 July 2002	4,450
7 Construction and Equipping of Davao Medical Center	22 March 2002	844.50
8 Construction of a Hydraulic Laboratory Building	22 March 2002	21.5
9 Development of Agrarian Reform Communities in Marginal Areas	22 March 2002	323.00
10 Rehabilitation of Apron at Angat Afterbay Regulatory Dam	22 March 2002	577.00
12 Establishment of National Tuberculosis Reference Laboratory	22 March 2002	192.00
13 Increased Food Production Program (24th Tranche)	22 March 2002	691.00
14 Rehabilitation of the Approach Radar Facility at the Ninoy Aquino International Airport	22 March 2002	825.00
15 Rehabilitation of the Flood Control Operation and Warning System in Metro Manila	22 March 2002	485.00
16 Establishment of Laboratory Facilities for Advanced Aquaculture Technology	10 December 2002	367.00
17 Increased Food Production Program (25th Tranche)	10 December 2002	635.00
18 Improvement of Earthquake and Volcano Monitoring System Project	10 December 2002	373.00
19 Construction of Bridges along Rural Roads in Northern Luzon	10 December 2002	976.50
20 Rural Microenterprise Finance Project	28 February 2002 (IFAD) 27 June 2002 (ADB)	2,082.00