CY 2019 ODA Portfolio Review

Annex 3-C

List of Active Loans with Availment Backlog (As of December 2019)

Project Title	IA	Scheduled Availment (USD M)	Actual Availment (USD M)	Availment Backlog (USD M)
Department of Agriculture				
Philippine Rural Development Project	DA	379.00	328.03	50.97
Philippine Rural Development Project - Additional Financing	DA	58.80	46.85	11.95
Fisheries, Coastal Resources and Livelihood Project (FishCORAL)	DA	28.16	16.56	11.60
Scaling-Up of the Second Cordillera Highland Agricultural Resource Management Project (Scaling- Up of CHARMP2)	DA	10.33	9.41	0.92
Department of Agrarian Reform				
Italian Assistance to the Agrarian Reform Community Development Support Program (IARCDSP)	DAR	26.00	7.30	18.70
Convergence on Value Chain Enhancement for Rural Growth and Empowerment (Project ConVERGE)	DAR	15.90	11.84	4.06
Mindanao Sustainable Agrarian and Agriculture Development Project (MINSAAD)	DAR	53.26	52.24	1.02
Department of Environment and Natural Resources				
Forestland Management Project	DENR	72.28	31.19	41.09
Integrated Natural Resources and Environmental	DENR	17.31	7.88	9.43
Management Project (INREMP)_IFAD	DENIX	17.01	7.00	0.10
Integrated Natural Resources and Environmental	DENR	40.02	36.21	3.82
Management Project_ADB	DENIX	10.02	00.21	0.02
Department of Finance				
Infrastructure Preparation and Innovation Facility	DOF	36.00	20.29	15.71
Department of Transportation				
North-South Commuter Railway Project	DOTr	734.60	250.59	484.01
Capacity Enhancement of Mass Transit Systems in	DOTr	366.04	106.61	259.44
Metro Manila				
Cebu Bus Rapid Transit Project_WB_8444-PH	DOTr	84.00	15.90	68.10
New Communications, Navigation and	DOTr	202.83	139.82	63.01
Surveillance/Air Traffic Management Systems Dev't				
Maritime Safety Capability Improvement Project for the Philippine Coast Guard Phase II	DOTr	37.84	0.86	36.98
Cebu Bus Rapid Transit Project_France	DOTr	39.98	3.32	36.66
Cebu Bus Rapid Transit Project_WB_017646-PH	DOTr	20.00	0.00	20.00
New Cebu International Container Port Project	DOTr	18.99	0.00	18.99
Metro Manila BRT Line 1 Project (87280-PH)	DOTr	5.50	0.10	5.40
Metro Manila BRT Line 1 Project (A2129-PH)	DOTr	5.20	0.00	5.20
Philippine Ports and Coast Guard Capability Development Project	DOTr	83.33	79.15	4.18
Maritime Safety Capability Improvement Project for the Philippine Coast Guard	DOTr	127.51	124.74	2.78
Department of Public Works and Highways	I			
Davao City Bypass Construction Project (Southern	DPWH	98.96	2.43	96.53
and Center Section)	עעמס	270.05	000 74	04.04
Road Upgrading and Preservation Project	DPWH	370.95	289.74	81.21
Panguil Bay Bridge Project	DPWH	73.09	1.25	71.84

CY 2019 ODA Portfolio Review

Annex 3-C

List of Active Loans with Availment Backlog (As of December 2019)

Project Title	IA	Scheduled Availment (USD M)	Actual Availment (USD M)	Availment Backlog (USD M)
Metro Manila Priority Bridges Seismic Improvement Project	DPWH	58.50	3.01	55.48
Metro Manila Interchange Construction Project Phase VI	DPWH	48.87	0.70	48.17
Improving Growth Corridors in Mindanao Road Sector Project	DPWH	53.20	9.05	44.15
Flood Risk Management Project for Cagayan de Oro River	DPWH	48.98	22.66	26.32
Metro Manila Flood Management Project_WB	DPWH	28.00	5.99	22.01
Metro Manila Flood Management Project_AIIB	DPWH	18.77	5.99	12.78
Samar Pacific Coastal Road Project	DPWH	17.60	7.10	10.50
Integrated Disaster Risk Reduction and Climate Change Adaptation Measures in Low Lying Areas of Pampanga	DPWH	33.70	24.30	9.40
Cavite Industrial Area - Flood Risk Management Project (CIA-FRMP)	DPWH	10.26	2.84	7.42
Road Improvement and Institution Development Project ADB	DPWH	62.00	57.44	4.56
Pasig-Marikina River Channel Improvement Project (Phase IV)	DPWH	3.49	0.00	3.49
Flood Risk Management Project in Cagayan River, Tagoloan River, and Imus River	DPWH	68.72	67.77	0.95
Road Improvement and Institutional Development Project_OFID	DPWH	28.52	28.17	0.35
Arterial Road Bypass Project Phase III (ARBP III)	DPWH	9.51	9.23	0.28
Local Water Utilities Administration				
Water District Development Sector Project	LWUA	30.00	6.43	23.57
Metropolitan Waterworks and Sewerage System				
Angat Water Transmission Improvement Project	MWSS	57.61	56.64	0.97
National Irrigation Administration				
Jalaur River Multipurpose Irrigation Project, Phase II	NIA	86.63	51.09	35.54
National Irrigation Sector Rehabilitation and Improvement Project (NISRIP)	NIA	33.40	28.91	4.49
Chico River Pump Irrigation Project	NIA	13.04	9.31	3.73