

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|------------------|--|---------------------|----------------|--|-----------------|
| Completed | | | | | |
| 1 | Technical Support in Enhancing Climate Resilient Agriculture in Vulnerable Communities in Bangsamoro | BARMM | FAO | Agriculture, agrarian reform and natural resources | Completed |
| 2 | The Project for Agricultural Training for the Establishment of Peace in Mindanao | BARMM | FAO | Agriculture, agrarian reform and natural resources | Completed |
| 3 | E-PESO | BSP | USAID | Governance and institutions development | Completed |
| 4 | Philippines NDC Support Proj | CCC | UNDP | Agriculture, agrarian reform and natural resources | Completed |
| 5 | Philippine-Sino Center for Agricultural Technology-Technical Cooperation Program Phase III (PhilSCAT-TCP III) | DA | China | Agriculture, agrarian reform and natural resources | Completed |
| 6 | Development of Halal Agricultural Production Systems in Mindanao, Philippines | DA | FAO | Agriculture, agrarian reform and natural resources | Completed |
| 7 | Emergency assistance in restoring food security and agricultural livelihoods in Typhoon Vamco affected areas | DA | Australia-DFAT | Agriculture, agrarian reform and natural resources | Completed |
| 8 | Emergency assistance to safeguard food security and livelihoods of vulnerable farmers and fishers in Catanduanes Province affected by Super Typhoon Goni | DA | FAO | Agriculture, agrarian reform and natural resources | Completed |
| 9 | Enhancing Farmers Information System for Disaster Risk Reduction and Management (DRRM) in Agriculture and Fisheries | DA | FAO | Agriculture, agrarian reform and natural resources | Completed |
| 10 | TCPF: Support to development of Geographical Indications in the Philippines as instrument of sustainable rural development | DA | FAO | Agriculture, agrarian reform and natural resources | Completed |
| 11 | Technical Support in Developing Climate Resilient Coconut-based Farming Systems | DA | FAO | Agriculture, agrarian reform and natural resources | Completed |
| 12 | Technical support in strengthening capacity for implementing nutrition sensitive food system programmes | DA | FAO | Agriculture, agrarian reform and natural resources | Completed |
| 13 | Global Supply Chains | DA | UNDP | Agriculture, agrarian reform and natural resources | Completed |
| 14 | Integrated Natural Resources and Environmental Management | DENR | ADB | Agriculture, agrarian reform and natural resources | Completed |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|----|--|---------------------|-----------------------------|--|-----------------|
| 15 | Enhancing biodiversity, ecosystem flows, carbon stocks thru SFM & restoration of degraded forestlands (PPG) | DENR | FAO | Agriculture, agrarian reform and natural resources | Completed |
| 16 | Development of Capacity for Substitution and Environmentally Sound Management of Mercury-Containing Medical Measuring Devices (JAIF-ESM) | DENR | Japan-ASEAN Integrated Fund | Agriculture, agrarian reform and natural resources | Completed |
| 17 | Strengthening the Marine Protected Areas to Conserve Marine Key Biodiversity Areas Project (DENR-SMARTSEAS) | DENR | UNDP | Agriculture, agrarian reform and natural resources | Completed |
| 18 | Buy-In to the National Oceanic and Atmospheric Administration (NOAA) Mission Support Participating Agency Partnership Agreement | DENR | USAID | Agriculture, agrarian reform and natural resources | Completed |
| 19 | Partnership for Biodiversity Conservation III | DENR | USAID | Agriculture, agrarian reform and natural resources | Completed |
| 20 | Implementing Senior High School Support Program | DepEd | ADB | Social reform and community development | Completed |
| 21 | Education Governance Effectiveness Program | DepEd | USAID | Social reform and community development | Completed |
| 22 | The COVID-19 Vaccine Donation Project | DOH | China | Social reform and community development | Completed |
| 23 | Low Carbon Urban Transport | DOTr | UNDP | Agriculture, agrarian reform and natural resources | Completed |
| 24 | Capacity Building Support to the Department of Social Welfare and Development (DSWD) Towards the Protection of Mobile and Fragile Populations in the Philippines (EP.0003) | DP-Implemented | IOM | Governance and institutions development | Completed |
| 25 | Philippines: Direct Hiring of Overseas Filipino Workers - Policy Research and Development of Risk Assessment and Due Diligence Guidelines (LM.0363) | DP-Implemented | IOM | Governance and institutions development | Completed |
| 26 | Philippines: Technical Assistance on Normalization and Migration Management to Bangsamoro Transition Authority (BTA) (FC.0163) | DP-Implemented | IOM | Governance and institutions development | Completed |
| 27 | Prepare, Prevent, Protect: Mitigating the Destabilizing Socio-Economic Impact of COVID-19 on Most Vulnerable and Conflict-Prone Communities in Mindanao (MP.0472) | DP-Implemented | IOM | Governance and institutions development | Completed |
| 28 | Assistance to Normalization | DP-Implemented | UNDP | Governance and institutions development | Completed |
| 29 | COVID-19 PINTIG LAB | DP-Implemented | UNDP | Governance and institutions development | Completed |
| 30 | Enabling CDO & Iligan Cities of CDO and Iligan to cope with climate change (Twin Phoenix) | DP-Implemented | UNDP | Agriculture, agrarian reform and natural resources | Completed |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|----|---|---------------------|------------------|--|-----------------|
| 31 | Joint Programme on Integrated National Financing Framework | DP-Implemented | UNDP | Governance and institutions development | Completed |
| 32 | PHL Recovery and Resilience | DP-Implemented | UNDP | Agriculture, agrarian reform and natural resources | Completed |
| 33 | Recovery AAA Governance (RFF) | DP-Implemented | UNDP | Governance and institutions development | Completed |
| 34 | Strengthening PHL COVID-19 Response | DP-Implemented | UNDP | Governance and institutions development | Completed |
| 35 | The Adaptable Digitally Enabled Post-disaster Transformation (ADEPT) | DP-Implemented | UNDP | Agriculture, agrarian reform and natural resources | Completed |
| 36 | Transaction Technical Assistance (TRTA) for the Integrated Flood Risk Management Sector Project (IFRM-SP) | DPWH | AFD | Infrastructure development | Completed |
| 37 | Preparation of a Program Towards Sustainable Flood Management in the Greater Metro Manila Area Project | DPWH | WB | Infrastructure development | Completed |
| 38 | The Rice Donation Project | DSWD | China | Social reform and community development | Completed |
| 39 | Improvement of Artisanal Fisheries Project (IAFP) | LGU-implemented | FAO | Agriculture, agrarian reform and natural resources | Completed |
| 40 | Water District Development Sector Project | LWUA | ADB | Agriculture, agrarian reform and natural resources | Completed |
| 41 | PeaceConnect | MINDA | USAID | Governance and institutions development | Completed |
| 42 | Improving the methods and impacts of agricultural extension in conflict areas of Mindanao | Multi-Agency | Australia-DFAT | Agriculture, agrarian reform and natural resources | Completed |
| 43 | Non-Project Grant Aid for the Provision of Japanese Disaster Reduction Equipment (FY2014) | Multi-Agency | Embassy of Japan | Infrastructure development | Completed |
| 44 | Support to improving public and private sector investments for climate and nature-based solutions in priority agro-industrial value chains towards the integrated achievement of the SDGs in the Philippines (Preparatory Assistance Phase) | Multi-Agency | UNIDO | Industry, trade, and tourism | Completed |
| 45 | Capacity Building Workshop on the Disaster Risk Reduction (DRR) of Intangible Cultural Heritage | NCCA | UNESCO | Governance and institutions development | Completed |
| 46 | Project for Improvement of Equipment for Power Distribution in Bangsamoro Area | NEA | JICA | Infrastructure development | Completed |
| 47 | Water WorX Project – Performance Enhancement of Water Utilities in the Philippines (PEWUP) Phase 1 | PAWD | Netherlands | Infrastructure development | Completed |
| 48 | Enhancing the Criminal Investigation Capability of the Philippine National Police | PNP | KOICA | Governance and institutions development | Completed |
| 49 | Institutionalizing Capital Market Reforms | SEC | ADB | Governance and institutions development | Completed |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|--------------------|--|---------------------|-------------|--|-----------------|
| On schedule | | | | | |
| 50 | Agri-business development in Bangsamoro Region | BARMM | EU | Agriculture, agrarian reform and natural resources | On-schedule |
| 51 | Ensuring inclusive risk-informed shock-responsive SP resulting in more resilient BARMM communities | BARMM | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 52 | Peacebuilding and Child Protection- Protection from Conflict and Disasters | BARMM | UNICEF | Social reform and community development | On-schedule |
| 53 | Peacebuilding and Learning-Protection from Conflict and Disasters | BARMM | UNICEF | Social reform and community development | On-schedule |
| 54 | Peacebuilding and Local Governance- Protection from Conflict and Disasters | BARMM | UNICEF | Social reform and community development | On-schedule |
| 55 | Peacebuilding and Survive and Thrive- Protection From Conflict and Disasters | BARMM | UNICEF | Social reform and community development | On-schedule |
| 56 | Advisor for Enhancing the Capacity of Tax Administration | BIR | JICA | Governance and institutions development | On-schedule |
| 57 | Enhancement of Customs Operation | BOC | JICA | Governance and institutions development | On-schedule |
| 58 | Islamic Finance for the Philippines | BSP | ADB | Governance and institutions development | On-schedule |
| 59 | Technical Assistance to Bangko Sentral ng Pilipinas | BSP | AFD | Industry, trade, and tourism | On-schedule |
| 60 | The Project for Establishment of Credit Risk Database (CRD) | BSP | JICA | Industry, trade, and tourism | On-schedule |
| 61 | Advisor to the Interim Chief Minister and Advisor on Capacity Building for Administration | BTA | JICA | Governance and institutions development | On-schedule |
| 62 | BTA Advisor on Budget and Development Planning | BTA | JICA | Governance and institutions development | On-schedule |
| 63 | Capacity Development Project for Bangsamoro | BTA | JICA | Social reform and community development | On-schedule |
| 64 | Support to Commission on Human Rights' Online Human Rights Education and Promotion Program | CHR | Netherlands | Social reform and community development | On-schedule |
| 65 | Domestic Accountability Mechanisms for Sexual and Reproductive Health | CHR | UNFPA | Social reform and community development | On-schedule |
| 66 | PPAP (Philippines Performance Audit Partnership) | COA | USAID | Governance and institutions development | On-schedule |
| 67 | Child Protection Humanitarian Action | CWC | UNICEF | Social reform and community development | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|----|--|---------------------|-------------|--|-----------------|
| 68 | Holistic Parenting | CWC | UNICEF | Social reform and community development | On-schedule |
| 69 | Development of Feasibility Study on the Cascading Community Rainwater Catchment Systems in Micro-Watersheds of Major River Basins | DA | AFD | Agriculture, agrarian reform and natural resources | On-schedule |
| 70 | Dynamic Conservation and Sustainable Use of Agricultural Biodiversity to ensure Food Security and Ecosystems Services and Resiliency (FSP) | DA | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 71 | TCPF: Support in the formulation of the Agriculture and Fisheries Modernization and Industrialization Plan | DA | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 72 | TCPF: Support on Developing Agriculture Component of Philippine Nationally Determined Contribution | DA | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 73 | TCPF: Support to ICT-based Marine Spatial Planning for Fisheries and Aquaculture Management | DA | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 74 | Fisheries, Coastal Resources, and Livelihood Project (FishCORAL) | DA | IFAD | Agriculture, agrarian reform and natural resources | On-schedule |
| 75 | Advisor on Agriculture Project Development | DA | JICA | Agriculture, agrarian reform and natural resources | On-schedule |
| 76 | Project for Market-driven Enhancement of Vegetable Value Chain in the Philippines | DA | JICA | Industry, trade, and tourism | On-schedule |
| 77 | Establishment of Smart Greenhouse and Capacity Building in the Philippines | DA | MAFRA | Agriculture, agrarian reform and natural resources | On-schedule |
| 78 | Fish Right Program | DA | USAID | Agriculture, agrarian reform and natural resources | On-schedule |
| 79 | Philippine Rural Development Project | DA | WB | Agriculture, agrarian reform and natural resources | On-schedule |
| 80 | Second Additional Financing for Philippine Rural Development Project | DA | WB | Agriculture, agrarian reform and natural resources | On-schedule |
| 81 | TCPF: Technical Capacity Support to the Agri-Industrial Business Corridors | DAR | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 82 | Italian Assistance to the Agrarian Reform Community Development Support Program | DAR | Italy | Agriculture, agrarian reform and natural resources | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|-----|--|---------------------|-------------|--|-----------------|
| 83 | Enhancing biodiversity, maintaining ecosystem flows, enhancing carbon stocks through sustainable land management and the restoration of degraded forestlands (FSP) | DENR | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 84 | The Project for Capacity Development on Improving Solid Waste Management through Advanced/Innovative Technologies/2019.3-2022.3 | DENR | JICA | Industry, trade, and tourism | On-schedule |
| 85 | Implementing the National Framework on Access and Benefit Sharing of Genetic Resources and Associated Traditional Knowledge in the Philippines (ABS) | DENR | UNDP | Agriculture, agrarian reform and natural resources | On-schedule |
| 86 | Integrated Approach in the Management of Major Biodiversity Corridors in the Philippines Project (BD-Corridor Project) | DENR | UNDP | Agriculture, agrarian reform and natural resources | On-schedule |
| 87 | ODS-Institutional Strengthening Project - Phase XII (ODS-Phase XII) | DENR | UNEP | Agriculture, agrarian reform and natural resources | On-schedule |
| 88 | HFC Enabling Activities for the Philippines | DENR | UNIDO | Industry, trade, and tourism | On-schedule |
| 89 | Implementation of PCB Management Programs for Electric Cooperatives and Safe E- Wastes Management | DENR | UNIDO | Industry, trade, and tourism | On-schedule |
| 90 | Philippines Stage II HCFC Phase-out Management Plan | DENR | UNIDO | Industry, trade, and tourism | On-schedule |
| 91 | Reduction of unintentionally-produced persistent organic pollutants and mercury through an environmentally-sound approach on health care wastes management in the Philippines with a special focus on the pandemic (Project Preparatory Grant) | DENR | UNIDO | Industry, trade, and tourism | On-schedule |
| 92 | Philippines Sustainable Interventions for Biodiversity, Oceans and Landscapes (SIBOL) | DENR | USAID | Agriculture, agrarian reform and natural resources | On-schedule |
| 93 | Protect Wildlife Project | DENR | USAID | Agriculture, agrarian reform and natural resources | On-schedule |
| 94 | Edtech Solutions for Last Mile Schools on COVID-19 | DepEd | ADB | Social reform and community development | On-schedule |
| 95 | Secondary Education Support Program | DepEd | ADB | Social reform and community development | On-schedule |
| 96 | Increasing the resilience of WASH (water and sanitation) services in highly vulnerable areas of Mindanao through a governance approach | DepEd | AECID | Governance and institutions development | On-schedule |
| 97 | Strengthening WASH Governance and Programming in Highly Vulnerable of Mindanao, Philippines | DepEd | AECID | Governance and institutions development | On-schedule |
| 98 | Quality and Inclusive Learning - Primary | DepEd | UNICEF | Social reform and community development | On-schedule |
| 99 | Quality and Inclusive Learning-Adolescent | DepEd | UNICEF | Social reform and community development | On-schedule |
| 100 | ABC+ (Advancing Basic Education in the Philippines) | DepEd | USAID | Social reform and community development | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|-----|--|---------------------|------------------|--|-----------------|
| 101 | All Children Reading (ACR-Philippines) | DepEd | USAID | Social reform and community development | On-schedule |
| 102 | Gabay (Strengthening Inclusive Education for Blind, Deaf and Deafblind Children) | DepEd | USAID | Social reform and community development | On-schedule |
| 103 | Capacity Development for ICT Policy and Institution Planning (Broadband) | DICT | JICA | Infrastructure development | On-schedule |
| 104 | Support to Local Government Accountability Systems | DILG | ADB | Governance and institutions development | On-schedule |
| 105 | Disaster Risk Reduction and Management Capacity Enhancement Project Phase II | DND | JICA | Governance and institutions development | On-schedule |
| 106 | Development for Renewable Energy Applications Mainstreaming and Market Sustainability | DOE | UNDP | Agriculture, agrarian reform and natural resources | On-schedule |
| 107 | Energy Secure Philippines (ESP) | DOE | USAID | Infrastructure development | On-schedule |
| 108 | Strengthening Tax and Fiscal Policy Capacity for Inclusive Growth | DOF | ADB | Governance and institutions development | On-schedule |
| 109 | Support for Development of Philippine Growth Strategy | DOF | ADB | Governance and institutions development | On-schedule |
| 110 | Supporting Building Up Universal Health Care | DOF | ADB | Social reform and community development | On-schedule |
| 111 | Delivering Effective Government for Competitiveness and Inclusive Growth (DELIVER) | DOF | USAID | Industry, trade, and tourism | On-schedule |
| 112 | Multi Country Project ECOMORE 2 – ECONomic development, ECOSystem Modifications and emerging infectious diseases Risk Evaluation | DOH | AFD | Social reform and community development | On-schedule |
| 113 | Non-Project Grant Aid for the provision of Medical Equipment to DOH. | DOH | Embassy of Japan | Social reform and community development | On-schedule |
| 114 | Advisor to develop an innovative model for providing continuum of TB care through the use of new technologies | DOH | JICA | Social reform and community development | On-schedule |
| 115 | Grant for the Programme for COVID-19 Crisis Response Emergency Support | DOH | JICA | Governance and institutions development | On-schedule |
| 116 | Project for Introducing Evidence-based Relapse Prevention Programs to Drug Dependence Treatment and Rehabilitation Centers in the Philippines /2017.12-2022.12 | DOH | JICA | Social reform and community development | On-schedule |
| 117 | The Programme for Consolidated Rehabilitation of Illegal Drug Users (CARE) Cavite (Rehab center site) | DOH | JICA | Social reform and community development | On-schedule |
| 118 | The Project for the Establishment of the One Health Prevention and Treatment Network Model for the Elimination of Rabies in the Philippines /2018.8-2023.8 | DOH | JICA | Industry, trade, and tourism | On-schedule |
| 119 | ARMM Health Capacity Building | DOH | USAID | Social reform and community development | On-schedule |
| 120 | Collaboration, Learning and Adapting for Improved Health (CLAimHealth) | DOH | USAID | Social reform and community development | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|-----|--|---------------------|------------------|--|-----------------|
| 121 | Family Planning/Maternal and Neonatal Health Innovations and Capacity Building Platforms (ReachHealth) | DOH | USAID | Social reform and community development | On-schedule |
| 122 | Global Health Supply Chain – Procurement and Supply Management (GHSC-PSM) | DOH | USAID | Social reform and community development | On-schedule |
| 123 | Health Equity and Financial Protection Platform (HealthProtect) | DOH | USAID | Social reform and community development | On-schedule |
| 124 | Medicines, Technologies, and Pharmaceutical Services (MTaPS) | DOH | USAID | Social reform and community development | On-schedule |
| 125 | Meeting Targets and Maintaining Epidemic Control (EpiC) | DOH | USAID | Social reform and community development | On-schedule |
| 126 | RenewHealth: Expanding Access to Community-Based Drug Rehabilitation Program | DOH | USAID | Social reform and community development | On-schedule |
| 127 | Sustaining Technical and Analytic Resources (STAR) | DOH | USAID | Social reform and community development | On-schedule |
| 128 | TB Implementation Framework Agreement (TIFA) | DOH | USAID | Social reform and community development | On-schedule |
| 129 | TB Innovations & Health Systems Strengthening | DOH | USAID | Social reform and community development | On-schedule |
| 130 | TB Platforms for Sustainable Detection, Care & Treatment | DOH | USAID | Social reform and community development | On-schedule |
| 131 | TA 8984-PHI Support for the Nationwide Rollout of JobStart Philippines | DOLE | ADB | Social reform and community development | On-schedule |
| 132 | D003150: Support for the Nationwide Rollout of JobStart Philippines | DOLE | Canada-GAC | Social reform and community development | On-schedule |
| 133 | The Project for Improving Flood Forecasting and Warning System for Cagayan de Oro River Basin | DOST | JICA | Infrastructure development | On-schedule |
| 134 | Science, Technology, Research and Innovation for Development (STRIDE) Program | DOST | USAID | Industry, trade, and tourism | On-schedule |
| 135 | Support to enhancing farm tourism in the Philippines for inclusive rural development | DOT | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 136 | Railway Project Implementation Support and Institutional Strengthening | DOTR | ADB | Infrastructure development | On-schedule |
| 137 | Strengthening the Transition of Vulnerable Communities Affected by the Malolos-Clark Railway | DOTR | ADB | Infrastructure development | On-schedule |
| 138 | Non-Project Grant Aid for the Economic and Social Development Programme (Train Simulators) | DOTr | Embassy of Japan | Infrastructure development | On-schedule |
| 139 | Expert in railway planning, project management and coordination, value engineering, construction, and operations and management | DOTr | JICA | Infrastructure development | On-schedule |
| 140 | The Detailed Design Study (including Supplementary Feasibility Study) of the Malolos-Clark Railway Project and the North South Railway Project - South Line (Commuter) | DOTR | JICA | Infrastructure development | On-schedule |
| 141 | The Project for Enhancement of Capability of Philippine Coast Guard on Vessel Operation, Maintenance Planning and Maritime Law Enforcement | DOTr | JICA | Governance and institutions development | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| Project title | Implementing agency | Fund source | Sector | Physical status |
|--|---------------------|----------------|--|-----------------|
| 142 AusAID's Australia Awards - 2014 Intake | DP-Implemented | Australia-DFAT | Governance and institutions development | On-schedule |
| 143 Australia Awards Scholarships - 2017 intake | DP-Implemented | Australia-DFAT | Governance and institutions development | On-schedule |
| 144 Australia Awards Scholarships - Intake 2015 | DP-Implemented | Australia-DFAT | Governance and institutions development | On-schedule |
| 145 Australia Awards Scholarships - Intake 2016 | DP-Implemented | Australia-DFAT | Governance and institutions development | On-schedule |
| 146 Enhancing livelihoods through Forest and Landscape Restoration | DP-Implemented | Australia-DFAT | Agriculture, agrarian reform and natural resources | On-schedule |
| 147 Manila Program Support Unit | DP-Implemented | Australia-DFAT | Governance and institutions development | On-schedule |
| 148 Philippine Civil Maritime Security Program | DP-Implemented | Australia-DFAT | Governance and institutions development | On-schedule |
| 149 Strengthening Philippine Justice Responses to Violent Extremism Program | DP-Implemented | Australia-DFAT | Governance and institutions development | On-schedule |
| 150 Access to Sustainable Energy in the Philippines | DP-Implemented | EU | Infrastructure development | On-schedule |
| 151 ASEAN Regional Integration Support – Philippines Trade-Related Assistance (ARISE Plus – Philippines) | DP-Implemented | EU | Industry, trade, and tourism | On-schedule |
| 152 Mindanao Peace and Development Programme (MINPAD) | DP-Implemented | EU | Governance and institutions development | On-schedule |
| 153 Support to Bangsamoro Transition (SUBATRA) | DP-Implemented | EU | Governance and institutions development | On-schedule |
| 154 Enhancing Results-based Monitoring and Evaluation Through Innovative ICT Solutions: Linking Upland Farmers to Market and Improving Municipal Waters Governance | DP-Implemented | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 155 Improved Ecosystem Services and Reduced Vulnerability to Climate Change through Ecosystem-based Management and Application of Ecosystem Values in Two River Basins in the Philippines (E2RB) | DP-Implemented | GIZ | Agriculture, agrarian reform and natural resources | On-schedule |
| 156 Responsible Land Governance in Mindanao | DP-Implemented | GIZ | Governance and institutions development | On-schedule |
| 157 South-South Collaboration on Climate Information and Services | DP-Implemented | GIZ | Agriculture, agrarian reform and natural resources | On-schedule |
| 158 Strengthening the Implementation of Regional and Local Peace and Development Agendas in Mindanao | DP-Implemented | GIZ | Governance and institutions development | On-schedule |
| 159 Study and Expert Fund (SFF) | DP-Implemented | GIZ | Governance and institutions development | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|-----|---|---------------------|-------------|--|-----------------|
| 160 | Support to the Climate Change Commission (Support CCC) II | DP-Implemented | GIZ | Governance and institutions development | On-schedule |
| 161 | Sustainable protection of coastal ecosystems and communities from the impacts of climate change | DP-Implemented | GIZ | Agriculture, agrarian reform and natural resources | On-schedule |
| 162 | Youth for Culture of Peace and Non-Violence in Mindanao | DP-Implemented | GIZ | Social reform and community development | On-schedule |
| 163 | Addressing key drivers of instability, radicalization and recruitment in BaSulTa, Philippines (PE.0015) | DP-Implemented | IOM | Governance and institutions development | On-schedule |
| 164 | Aligning Lenses Toward Ethical Recruitment (ALTER) (LM.0409) | DP-Implemented | IOM | Social reform and community development | On-schedule |
| 165 | Capacity Building Support to the Department of Social Welfare and Development (DSWD) Towards Protection of Mobile and Vulnerable Populations in the Philippines (EP.0019) | DP-Implemented | IOM | Governance and institutions development | On-schedule |
| 166 | Strengthening BARMM's Preparedness and Response Capacity for Effective COVID-19 Prevention and Control (MP.0528) | DP-Implemented | IOM | Governance and institutions development | On-schedule |
| 167 | Climate Resilient and Inclusive Green Growth for Poor Rural Communities: Accelerating Implementation in the Agriculture Value Chain | DP-Implemented | KOICA | Agriculture, agrarian reform and natural resources | On-schedule |
| 168 | Driving Marawi's Rehabilitation through IDP Support, Community Development and Peaceful Transitional Action | DP-Implemented | KOICA | Governance and institutions development | On-schedule |
| 169 | Integrated Nutrition and Health Actions in the First 1,000 Days | DP-Implemented | KOICA | Social reform and community development | On-schedule |
| 170 | Strengthening Health Care Provider Network (HCPN) with Enhanced Linkage to Community for RMNCAH Improvement | DP-Implemented | KOICA | Social reform and community development | On-schedule |
| 171 | Going Bananas - Restoring Livelihoods of Conflict Affected Farmers in Cotabato | DP-Implemented | Netherlands | Agriculture, agrarian reform and natural resources | On-schedule |
| 172 | Partnership for Sustainable Water Supply in Cagayan de Oro City | DP-Implemented | Netherlands | Infrastructure development | On-schedule |
| 173 | Capacity Development of the New BARMM Cadre and Reintegration/Transformation of Female Ex-Combatants into Gender-related Social Service Work for Sustained Peace in BARMM | DP-Implemented | New Zealand | Social reform and community development | On-schedule |
| 174 | Restoring Agricultural Livelihoods in Maguindanao and North Cotabato | DP-Implemented | New Zealand | Agriculture, agrarian reform and natural resources | On-schedule |
| 175 | Grant 125639: Integrating Women Peace And Security In Peacebuilding | DP-Implemented | UNDP | Governance and institutions development | On-schedule |
| 176 | Grant 127919: Integrating Women Peace And Security In Peacebuilding | DP-Implemented | UNDP | Governance and institutions development | On-schedule |
| 177 | Grant 128073: Integrating Women Peace and Security in Peacebuilding | DP-Implemented | UNDP | Governance and institutions development | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|-----|--|---------------------|-------------|--|-----------------|
| 178 | Pintig Lab | DP-Implemented | UNDP | Governance and institutions development | On-schedule |
| 179 | Small Arms and Light Weapons (SALW) Reduction | DP-Implemented | UNDP | Governance and institutions development | On-schedule |
| 180 | START-PEACE | DP-Implemented | UNDP | Governance and institutions development | On-schedule |
| 181 | Strengthening Institutions and Empowering Localities Against Disasters and Climate Change (SHIELD) Program | DP-Implemented | UNDP | Agriculture, agrarian reform and natural resources | On-schedule |
| 182 | Determinants of Adolescent and Youth Sexual and Reproductive Health | DP-Implemented | UNFPA | Social reform and community development | On-schedule |
| 183 | HIV Prevention among MSM, TG and PWID, with Focus on Young Key Populations | DP-Implemented | UNFPA | Social reform and community development | On-schedule |
| 184 | Young People Skills and Capabilities | DP-Implemented | UNFPA | Social reform and community development | On-schedule |
| 185 | Renewable Energy Technology to Increase Value Added of Seaweeds in Tawi- Tawi | DP-Implemented | UNIDO | Infrastructure development | On-schedule |
| 186 | UNIDO Country Programming Framework for Inclusive and Sustainable Industrial Development (2018-2023) | DP-Implemented | UNIDO | Industry, trade, and tourism | On-schedule |
| 187 | Logistics Services in Mindanao | DP-Implemented | USAID | Governance and institutions development | On-schedule |
| 188 | Integrated Flood Risk Management Sector Project | DPWH | ADB | Agriculture, agrarian reform and natural resources | On-schedule |
| 189 | Restoring Livelihoods and Learning in Marawi | DPWH | ADB | Infrastructure development | On-schedule |
| 190 | Strengthening Infrastructure Capacity and Innovation for Inclusive Growth | DPWH | ADB | Governance and institutions development | On-schedule |
| 191 | Binondo-Intramuros Bridge and Estrella-Pantaleon Bridge | DPWH | China | Infrastructure development | On-schedule |
| 192 | Davao City Coastal Bypass Road including Bucana Bridge Project | DPWH | China | Infrastructure development | On-schedule |
| 193 | Flood Management | DPWH | JICA | Infrastructure development | On-schedule |
| 194 | Master Plan and Feasibility Study on Flood Control and Drainage in Davao City | DPWH | JICA | Agriculture, agrarian reform and natural resources | On-schedule |
| 195 | Master Plan on High Standard Highway (HSH) Network Development, Phase 2 | DPWH | JICA | Infrastructure development | On-schedule |
| 196 | Road Planning and Management Advisor | DPWH | JICA | Infrastructure development | On-schedule |
| 197 | The Programme for Support to Rehabilitation and Reconstruction of Marawi City and its Surrounding Areas (JICA Grant) | DPWH | JICA | Infrastructure development | On-schedule |
| 198 | Emergency Assistance and Early Recovery for Poor Municipalities Affected by Typhoon Yolanda | DSWD | ADB | Agriculture, agrarian reform and natural resources | On-schedule |
| 199 | Strengthening Social Protection Reforms | DSWD | ADB | Social reform and community development | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|-----|---|---------------------|------------------|--|-----------------|
| 200 | Investing in Women - Philippines | DSWD | Australia-DFAT | Industry, trade, and tourism | On-schedule |
| 201 | Enhancing capacities for inclusive disaster risk reduction and management towards adaptive and shock-responsive social protection amid COVID-19 | DSWD | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 202 | Rural livelihoods protection through anticipatory action along the eastern seaboard | DSWD | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 203 | Technical Assistance for Developing a Digital Mapping System of the Community-Based Organizations (CBOs) | DSWD | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 204 | Social Change to End Vac | DSWD | UNICEF | Social reform and community development | On-schedule |
| 205 | Social Protection | DSWD | UNICEF | Social reform and community development | On-schedule |
| 206 | Rural Agro-Enterprise Partnership for Inclusive Development and Growth Project (RAPID Growth) | DTI | IFAD | Agriculture, agrarian reform and natural resources | On-schedule |
| 207 | Accelerating adoption and scale-up of electric mobility for low-carbon city development in the Philippines (Project Preparatory Grant) | DTI | UNIDO | Infrastructure development | On-schedule |
| 208 | Early Childhood Education | ECCD | UNICEF | Social reform and community development | On-schedule |
| 209 | TF A0254 Philippines: Methane Recovery from Waste Management Project | LBP | WB | Agriculture, agrarian reform and natural resources | On-schedule |
| 210 | TF A1705 Philippines: Methane Recovery from Waste Management Project | LBP | WB | Agriculture, agrarian reform and natural resources | On-schedule |
| 211 | TF A2867 Philippines: Methane Recovery from Waste Management Project | LBP | WB | Infrastructure development | On-schedule |
| 212 | Non-Project Grant Aid for the Construction of Waste-to-Energy Facility in Davao City | LGU-implemented | Embassy of Japan | Infrastructure development | On-schedule |
| 213 | Improvement of agri-based livelihoods through Urban agriculture & food systems program in Quezon City | LGU-implemented | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 214 | Improvement of livelihoods of Indigenous Women through the Provision of Small Processing Tools, in the Municipality of Hungduan, Ifugao | LGU-implemented | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 215 | Deepening Access, Transparency and Accountability to Improve Natural Resources Governance and Empower Communities (Project Data) | LGU-implemented | USAID | Governance and institutions development | On-schedule |
| 216 | Marawi Response Project | LGU-implemented | USAID | Governance and institutions development | On-schedule |
| 217 | Safe Water Activity | LGU-implemented | USAID | Governance and institutions development | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|-----|---|---------------------|------------------|--|-----------------|
| 218 | Strengthening Local Systems and Partnership for More Effective and Sustainable Counter-Trafficking in Persons in the Philippines (CTIP-P) | LGU-implemented | USAID | Social reform and community development | On-schedule |
| 219 | Sustainable Pro-Poor Water Supply Project in Cebu | MCWD | Netherlands | Infrastructure development | On-schedule |
| 220 | Project for Comprehensive Traffic Management Plan for Metro Manila | MMDA | JICA | Infrastructure development | On-schedule |
| 221 | Emergency Assistance for the Reconstruction and Recovery of Marawi | Multi-Agency | ADB | Infrastructure development | On-schedule |
| 222 | Implementing a Rapid Emergency Supplies Provision Assistance to Design a Sustainable Solution for COVID-19 Impact Areas in the NCR through Public Private Collaboration | Multi-Agency | ADB | Social reform and community development | On-schedule |
| 223 | CARES: COVID-19 Assistance and Response for Enhanced Systems | Multi-Agency | Australia-DFAT | Social reform and community development | On-schedule |
| 224 | Developing vegetable value chains to meet evolving market expectations in the Philippines | Multi-Agency | Australia-DFAT | Agriculture, agrarian reform and natural resources | On-schedule |
| 225 | Education Pathways to Peace in Mindanao (Pathways) | Multi-Agency | Australia-DFAT | Social reform and community development | On-schedule |
| 226 | Land management of diverse rubber-based systems in southern Philippines | Multi-Agency | Australia-DFAT | Agriculture, agrarian reform and natural resources | On-schedule |
| 227 | Philippine-Australia Scholarships & Alumni Program | Multi-agency | Australia-DFAT | Governance and institutions development | On-schedule |
| 228 | Non-Project Grant Aid for the Economic and Social Development Programme for the Provision of Security and Anti-Terrorism Equipment (FY2017) | Multi-Agency | Embassy of Japan | Infrastructure development | On-schedule |
| 229 | Non-Project Grant Aid for the Improvement of Capabilities to Cope with Natural Disasters Caused by Climate Change (FY2010) | Multi-Agency | Embassy of Japan | Infrastructure development | On-schedule |
| 230 | Non-Project Grant Aid for the Provision of Japanese SME's Products (FY2012) | Multi-Agency | Embassy of Japan | Infrastructure development | On-schedule |
| 231 | Scaling Up the Joint Programme on risk-informed shock-responsive social protection in BARMM amid COVID-19 | Multi-Agency | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 232 | Bridging Recruitment to Reintegration in Migration Governance: Philippines (BRIDGE) (LM.0426) | Multi-Agency | IOM | Social reform and community development | On-schedule |
| 233 | Promoting conflict prevention, social cohesion and community resilience in BARMM in the time of COVID-19 (PB.0059) | Multi-Agency | IOM | Governance and institutions development | On-schedule |
| 234 | Project for Enhancement of Industrial Competitiveness through Industrial Human Resource Development and Supply & Value Chains Development /2019.3-2023.2 | Multi-Agency | JICA | Social reform and community development | On-schedule |
| 235 | Technical Support to the Formulation of Subic Bay Regional Development Master Plan in the Republic of the Philippines | Multi-Agency | JICA | Governance and institutions development | On-schedule |
| 236 | Adolescent Health | Multi-Agency | UNICEF | Social reform and community development | On-schedule |
| 237 | Child Health Systems | Multi-Agency | UNICEF | Social reform and community development | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| Project title | Implementing agency | Fund source | Sector | Physical status |
|--|---------------------|-------------|---|-----------------|
| 238 Child Protection Policy and Legislation | Multi-Agency | UNICEF | Social reform and community development | On-schedule |
| 239 Child Welfare Systems | Multi-Agency | UNICEF | Social reform and community development | On-schedule |
| 240 Local Government Strengthening | Multi-Agency | UNICEF | Social reform and community development | On-schedule |
| 241 Nutrition and First 1000 Days | Multi-Agency | UNICEF | Social reform and community development | On-schedule |
| 242 Wash Enabling Environment | Multi-Agency | UNICEF | Social reform and community development | On-schedule |
| 243 Better Access and Communication (BEACON) | Multi-Agency | USAID | Industry, trade, and tourism | On-schedule |
| 244 Cities for Enhanced Engagement and Governance (CHANGE) | Multi-Agency | USAID | Governance and institutions development | On-schedule |
| 245 Evidence-Driven Collaborating, Learning, and Adapting (CLAaimDev) | Multi-Agency | USAID | Governance and institutions development | On-schedule |
| 246 Opportunity 2.0 | Multi-Agency | USAID | Social reform and community development | On-schedule |
| 247 Regulatory Reform Support for the Rule of Law in the Philippines (RESPOND) | Multi-Agency | USAID | Industry, trade, and tourism | On-schedule |
| 248 Strengthening Urban Resilience for Growth with Equity (SURGE) | Multi-Agency | USAID | Industry, trade, and tourism | On-schedule |
| 249 Philippines country strategic plan (2018–2023): Strategic Outcome 1 | Multi-Agency | WFP | Governance and institutions development | On-schedule |
| 250 Philippines country strategic plan (2018–2023): Strategic Outcome 2 | Multi-Agency | WFP | Governance and institutions development | On-schedule |
| 251 Philippines country strategic plan (2018–2023): Strategic Outcome 3 | Multi-Agency | WFP | Governance and institutions development | On-schedule |
| 252 Philippines country strategic plan (2018–2023): Strategic Outcome 4 | Multi-Agency | WFP | Governance and institutions development | On-schedule |
| 253 2020-21 Biennium Programme Budget | Multi-Agency | WHO | Social reform and community development | On-schedule |
| 254 The Project for Master Plan Study on Comprehensive Sewerage System Development | MWCD | JICA | Infrastructure development | On-schedule |
| 255 Support for National Economic and Development Authority's Agency Improvement Plan and Capacity Development | NEDA | ADB | Governance and institutions development | On-schedule |
| 256 1860210: The Project for Human Resource Development Scholarship | NEDA | JICA | Social reform and community development | On-schedule |
| 257 1960040: The Project for Human Resource Development Scholarship | NEDA | JICA | Social reform and community development | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|-----|--|---------------------|------------------|--|-----------------|
| 258 | Japanese Grant Aid for Human Resource Development Scholarship | NEDA | JICA | Social reform and community development | On-schedule |
| 259 | Project for Human Resource Development Scholarship | NEDA | JICA | Social reform and community development | On-schedule |
| 260 | The Project for Human Resource Development Scholarship (three-year cycle) /2018.6 | NEDA | JICA | Social reform and community development | On-schedule |
| 261 | TCPF: Strengthening the enabling environments to address malnutrition and hunger in support of the development for a National Food Policy | NNC | FAO | Agriculture, agrarian reform and natural resources | On-schedule |
| 262 | Establishment of an Integrated Water Resources Management Information System for the Pampanga River Basin - IWRMIS Phase II | NWRB | KOICA | Governance and institutions development | On-schedule |
| 263 | Inclusive Development for All: Consolidating the Benefits of Peace in Communities Affected by Armed Conflicts | OPAPP | AECID | Social reform and community development | On-schedule |
| 264 | Non-Project Grant Aid for the Provision of Japanese Small and Medium Enterprises Products (FY2014) | PAGASA | Embassy of Japan | Infrastructure development | On-schedule |
| 265 | The Project for Capability Enhancement for High Quality Weather Observation, Forecast, Warning and Information in the Philippines | PAGASA | JICA | Agriculture, agrarian reform and natural resources | On-schedule |
| 266 | Non-Project Grant Aid for the Economic and Social Development Programme - Counter Terrorism and Public Security (FY2016) | PCG | Embassy of Japan | Infrastructure development | On-schedule |
| 267 | Supporting Women's Economic Empowerment | PCW | Canada-GAC | Industry, trade, and tourism | On-schedule |
| 268 | Enhancing Local Capability to Design, Develop and Manufacture Agricultural Machineries to Accelerate Mechanization of Philippine Agriculture | PHilMech | KOICA | Agriculture, agrarian reform and natural resources | On-schedule |
| 269 | National Capacity Programme on Copernicus satellite data analysis and applications development | PhilSA | EU | Infrastructure development | On-schedule |
| 270 | Demographic Intelligence | POPCOM | UNFPA | Social reform and community development | On-schedule |
| 271 | Sexual and Reproductive Health Policies | POPCOM | UNFPA | Social reform and community development | On-schedule |
| 272 | Strengthening Public-Private Partnerships in the Philippines | PPP Center | ADB | Governance and institutions development | On-schedule |
| 273 | Justice Sector Reform Programme: Governance in Justice (GOJUST II) | SC | EU | Governance and institutions development | On-schedule |
| 274 | Financial Inclusion Framework Strengthening | SEC | ADB | Governance and institutions development | On-schedule |
| 275 | Upgrading and Enhancing the Corporate Registration System | SEC | ADB | Governance and institutions development | On-schedule |
| 276 | Non-Project Grant Aid for the provision of Sugarcane Equipment to Sugar Regulatory Administration (SRA) (FY2020) | SRA | Embassy of Japan | Agriculture, agrarian reform and natural resources | On-schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| | Project title | Implementing agency | Fund source | Sector | Physical status |
|------------------------|---|---------------------|----------------------------------|--|-----------------|
| 277 | The Project for Comprehensive Assessment & Conservation of Blue Carbon Ecosystems and Their Services in the Coral Triangle (BlueCARES) | UP | JICA | Agriculture, agrarian reform and natural resources | On-schedule |
| 278 | Creation of an Agent Registry in the Philippines | BSP | Alliance for Financial Inclusion | Governance and institutions development | |
| 279 | Technical Assistance for the Capacity Building of the Public-Private Partnership Center | PPP Center | France | Governance and institutions development | |
| 280 | Capacity Building on Efficient Approach for Insect Pest Identification using Microscopy System | DA | Korea | Agriculture, agrarian reform and natural resources | |
| 281 | Metro Cebu Intelligent Transportation System Master Plan (MCITSMP) | DOTr | USA | Governance and institutions development | |
| 282 | BIR Information Communication Technology Modernization Strategy and Data Center Technical Assistance Project | BIR | USA | Governance and institutions development | |
| 283 | Preparation of the Agus Pulangi Hydropower Complex for Rehabilitation Project | NPC | WB | Infrastructure development | |
| Behind schedule | | | | | |
| 284 | Pilot Implementation of the Electronic Receipt and Invoice System, and Electronic Sales Reporting System | BIR | Korea | Governance and institutions development | Behind schedule |
| 285 | Support to the establishment of Rice Competitiveness Enhancement Fund (RCEF) Impact Monitoring System | DA | UN System | Agriculture, agrarian reform and natural resources | Behind schedule |
| 286 | Technical support for the establishment of an Agricultural Economic Zone (AEZ) in Lanao del Sur | DA | UN System | Agriculture, agrarian reform and natural resources | Behind schedule |
| 287 | Establishment of Pork Carcass Grade Standards Using Yield and Quality Parameters | DA | Korea | Agriculture, agrarian reform and natural resources | Behind schedule |
| 288 | Debt Swap | DOF | Italy | Agriculture, agrarian reform and natural resources | Behind schedule |
| 289 | Project for the Capacity Building of the Bangsamoro Transition Authority for Strengthening Health Care Services in Remote Islands (MP.0445) | DP-Implemented | UN System | Governance and institutions development | Behind schedule |
| 290 | Better Life for Out-of-School Girls in Tacloban to Fight Against Poverty and Injustice in the Philippines | DP-Implemented | Korea | Social reform and community development | Behind schedule |
| 291 | Rehabilitation and Strengthening of the Felipe Abrigo Memorial Hospital and the Guiuan Inter-Local Health Zone | DP-Implemented | Korea | Social reform and community development | Behind schedule |
| 292 | Support to Agriculture and Agribusiness Enterprises in Mindanao for Sustainable Development | DP-Implemented | Korea | Agriculture, agrarian reform and natural resources | Behind schedule |

**Physical Status of ODA Grant-assisted Projects
(As of December 2021)**

| Project title | Implementing agency | Fund source | Sector | Physical status |
|---|---------------------|-------------|--|--------------------------------|
| 293 Northern Iloilo Fishery Rehabilitation and Development Project | LGU-implemented | Korea | Agriculture, agrarian reform and natural resources | Behind schedule |
| 294 Quirino Integrated Rural Development Project Phase II | LGU-implemented | Korea | Agriculture, agrarian reform and natural resources | Behind schedule |
| 295 Peace Corps Small Project Assistance V | LGU-implemented | USA | Agriculture, agrarian reform and natural resources | Behind schedule |
| 296 Water District Development Sector | LWUA | ADB | Infrastructure development | Behind schedule |
| Closed with incomplete outputs | | | | |
| 297 Carbon Asset Development - Methane Recovery from Waste Management Project | LBP | WB | Agriculture, agrarian reform and natural resources | Closed with incomplete outputs |